

Silver Spine Studio™

Launch Planner & Organizer · *The Beautiful Beast*

Author: Leameso James · Window: **Aug 7 – Nov 1, 2026**

Purpose: Keep sales, platforms, health, and release tasks complete — not half-done.

Signature hook (use everywhere):

“Thanksgiving night. Million-Dollar Highway. A debt that doesn’t die.”

MASTER MISSION (IN ORDER)

- ☐ **1. Sell** the \$4.99 Extended Sneak Peek (Gumroad live → add D2D + Amazon when verified).
- ☐ **2. Capture** every buyer / interested reader on the launch email list (Insider \$14.99 path).
- ☐ **3. ARC** → **reviews** (select Aug 17 · deliver Sep 21–23 · collect honest early voices).
- ☐ **4. Daily content** with the same hook on your active platforms.
- ☐ **5. Insider preorder** Sep 30–Oct 14 @ \$14.99 → Launch week Oct 21–28 → Release Nov 1 @ \$24.99.

OFFICIAL TIMELINE (LOCK THESE)

DATE	MILESTONE	DONE	COMMENTS / NOTES
Aug 3	Cover reveal	☐	
Aug 4	Sneak Peek live — \$4.99 (Prologue + Ch. 1–2)	☐	
Aug 7–14	ARC applications open (aim: 25 sleuths)	☐	
Aug 17	ARC team selected / notified	☐	
Aug 21	Teaser Trailer 2	☐	
Sep 21–23	ARC delivery	☐	
Sep 30–Oct 14	Insider / preorder window — \$14.99	☐	
Oct 21–28	Launch week push	☐	
Nov 1	Release day — \$24.99	☐	

MONEY & CARE REMINDER

This is your job. Protect energy: do the Daily Sustainable Checklist first. If health is hard that day, complete only the **MUST DO (3)** items — that still counts as a full workday.

1) Daily Sustainable Work Checklist

Health-friendly full day. Complete the Must Do (3) every day. Add More Only If Able when energy allows. Photocopy / reprint this page as needed.

Date: _____ **Day:** _____
Energy (1–5): _____ **Pain/anxiety note:** _____

MUST DO (3) — FULL DAY IF THIS IS ALL YOU FINISH

- ☐ **SELL:** 1 action that can make money today (post with purchase link, reply to a buyer, share Gumroad, email list invite, or store update).
- ☐ **SHOW UP:** 1 piece of content live (video, caption, story, or email) using the signature hook + clear CTA.
- ☐ **TRACK:** Log sales / emails / ARC replies / store status in binder comments (2 minutes).

BODY & MIND (NON-NEGOTIABLE SUPPORTS)

- ☐ Ate at least one real meal / food today
- ☐ Water / meds / vitals check as needed
- ☐ 10 quiet minutes (no phone) — sit, breathe, or rest
- ☐ Stopped work by a set time: _____ (protect sleep / heart / anxiety)

MORE ONLY IF ABLE (COMPLETE ≠ OVERLOAD)

- ☐ Platform #2 post or engagement (15–20 comments/replies max)
- ☐ Platform #3–5 quick check (links still work; pin correct CTA)
- ☐ Website check (Shop / Books / Blog dates & links)
- ☐ ARC / review follow-up (1 message)
- ☐ Admin: D2D / Amazon / tax / payment email checked
- ☐ Save 1 win from today (even small)

TODAY'S NUMBERS

METRIC	COUNT	COMMENTS
Sneak Peek sales		
Email / list signups		
ARC messages / replies		
Content pieces posted		

Store emails checked (D2D/Amazon)	☐ yes ☐ no	
-----------------------------------	--	--

Comments / what blocked me / what to do tomorrow

Rule: Half-done platforms are worse than fewer complete ones. Five platforms are OK if each has one job and the same CTA.

Platform Jobs (so nothing is half-done)

Assign one job per platform. Same hook. Same CTA. Update links the day D2D/Amazon go live.

PLATFORM	ONE JOB	PRIMARY CTA	LINK READY	COMMENTS
Website silverspinestudio.com	Home base / proof / trust	Buy sneak peek + join list	☐	
Gumroad	Primary checkout now	\$4.99 Extended Sneak Peek	☐	
Draft2Digital	Wide distribution	Sneak peek / later full book	☐	Awaiting payment/tax
Amazon	Largest discovery store	Sneak peek / later full book	☐	Awaiting setup/verify
Email list	Owned audience / Insider sales	Join for \$14.99 window + launch	☐	
TikTok	Mood + trailer clips	Link in bio → buy / list	☐	
Facebook	Community + longer posts	Buy / ARC / list	☐	
Instagram	Visual brand + stories	Link in bio	☐	
YouTube	Trailer home	Description links	☐	
Threads / other	Quick echo posts	Same CTA	☐	

UNIVERSAL CTA LINES (COPY AS NEEDED)

Sale: “Extended Sneak Peek — Prologue & Chapters 1–2 — \$4.99. Personal license. Link in bio / on the site.” List: “Join the launch list for Insider preorder alerts (\$14.99 · Sep 30–Oct 14).” ARC: “ARC applications open through Aug 14. 25 sleuths. Selection Aug 17.”

Notes / passwords / where links live (write carefully; keep binder private)

2) 7-Day Sales & Content Plan

Dated for the week ahead from planner creation. Adjust start date if needed. Goal: sales + list + ARC momentum — complete posts, not perfect posts.

Day 1 — Sat Aug 8, 2026 · Theme: OPEN FOR BUSINESS

- ☐ Post on TikTok OR IG: 15–30 sec clip + hook + “\$4.99 sneak peek — link in bio”
- ☐ Facebook post: short story of why this book matters + Gumroad link + copyright note brief
- ☐ Pin Gumroad link on every bio that is missing it
- ☐ Check D2D + Amazon email for verification updates
- ☐ Must Do (3) from Daily Checklist

Caption seed: Thanksgiving night. Million-Dollar Highway. A debt that doesn’t die. Extended Sneak Peek \$4.99.

Comments:

Day 2 — Sun Aug 9, 2026 · Theme: TRUST

- ☐ Post: “What’s inside the sneak peek” (Prologue + Ch. 1–2) + personal license reminder
- ☐ Invite soft: join launch list for Insider \$14.99 window
- ☐ Reply to every comment / message from yesterday (cap 20 min if tired)
- ☐ Must Do (3)

Comments:

Day 3 — Mon Aug 10, 2026 · Theme: ARC PUSH

- ☐ Post: ARC applications open through Aug 14 · selection Aug 17 · 25 sleuths
- ☐ Share Blog ARC form link / site ARC path
- ☐ DM or email 3 possible reviewers / readers (kind, clear expectations)
- ☐ Must Do (3)

Comments:

Day 4 — Tue Aug 11, 2026 • Theme: TRAILER / MOOD

- ☐ Post trailer clip or storm/road still + hook (no mid-video clutter)
- ☐ YouTube / FB: ensure trailer description has Gumroad + site links
- ☐ Check Shop page still points to live checkout
- ☐ Must Do (3)

Comments:

2) 7-Day Plan (continued)

Day 5 — Wed Aug 12, 2026 • Theme: WHY BUY NOW

- ☐ Post: Insider Deal explained simply — buy sneak peek → whitelist → \$14.99 Sep 30–Oct 14
- ☐ Email list message OR FB long post with same explanation
- ☐ Track: how many sneak peek sales + list signups this week so far
- ☐ Must Do (3)

Comments:

Day 6 — Thu Aug 13, 2026 • Theme: SOCIAL PROOF / STORY

- ☐ Post: personal (appropriate) persistence story — this is your work, not a hobby — CTA still the book
- ☐ Ask engaged followers to share the sneak peek link
- ☐ ARC reminder: applications close tomorrow (Aug 14)
- ☐ Must Do (3)

Comments:

Day 7 — Fri Aug 14, 2026 • Theme: CLOSE THE ARC WINDOW

- ☐ Final ARC call post (applications close today)
- ☐ Export / list all ARC applicants in one place for Aug 17 selection
- ☐ Week review: sales, signups, best post, what to repeat
- ☐ Prep weekend rest blocks on calendar (health)
- ☐ Must Do (3)

Comments / week win:

END-OF-WEEK SCORECARD

ITEM	TARGET	ACTUAL	COMMENTS
Sneak Peek sales	any progress		

List signups	grow weekly		
ARC applications	toward 25		
Days Must Do (3) completed	5-7		
D2D / Amazon status	checked daily		

3) Site & Store Tasks — When D2D / Amazon Clear

Do these the same day verification finishes. No half links. Check every box before you announce “live everywhere.”

A. DRAFT2DIGITAL — GO-LIVE CHECKLIST

- ☐ Payment method verified
 - ☐ Tax info verified
 - ☐ Title live / approved in chosen channels
 - ☐ Price confirmed: **\$4.99** sneak peek (or correct product)
 - ☐ Description + copyright / terms match Gumroad intent
 - ☐ Cover displays correctly
 - ☐ Copy **Books2Read** / **store links** here:
-
-

- ☐ Send links to site helper / paste into Shop page (status: live)
- ☐ Test purchase or preview as customer

D2D comments / ticket #:

B. AMAZON — GO-LIVE CHECKLIST

- ☐ Account / tax / payment complete
 - ☐ Listing live (or preorder set correctly for full novel later)
 - ☐ Price / categories / keywords checked
 - ☐ Look Inside / sample OK
 - ☐ ASIN / Amazon URL copied here:
-
-

- ☐ Add Amazon button on Shop + Books (live, not “soon”)
- ☐ Bios updated (TikTok/IG/FB/YouTube/email footer)
- ☐ Announce once: “Now also on Amazon / [channels]” + still push Gumroad if you want direct

Amazon comments / case ID:

C. WEBSITE WIRE-UP (SAME DAY)

- ☐ `lib/store.js` — set D2D **status: "live"** + href
- ☐ `lib/store.js` — set Amazon **status: "live"** + href
- ☐ Shop page shows both buttons working
- ☐ Books featured CTA still correct
- ☐ Deploy production (“go”) after links added
- ☐ Hard-refresh live site and click every store button

Deploy date / notes:

Phase Calendar — Aug 15–31, 2026

After ARC window closes. Selection + Trailer 2 + keep selling sneak peek.

DATE	FOCUS	TASKS	DONE	COMMENTS
Sat Aug 15	Recover + organize	Rest block · sort ARC apps · continue sales posts	☐	
Sun Aug 16	ARC shortlist	Draft top 25 (+ 5 backups) · note who posts reviews	☐	
Mon Aug 17	ARC selection day	Notify selected · kind declines to others · log contacts	☐	
Tue Aug 18	ARC expectations	Send guidelines: timeline, spoiler rules, where to post, no file sharing	☐	
Wed Aug 19	Sales	Sneak peek push · Insider explanation replay	☐	
Thu Aug 20	Trailer 2 prep	Finalize clip · captions · thumbnail · upload draft	☐	
Fri Aug 21	Teaser Trailer 2	Publish all platforms · link sneak peek · pin	☐	
Aug 22–24	Amplify Trailer 2	Daily clip cuts · reply · sales CTA	☐	
Aug 25–27	Mid-month review	Sales tally · list tally · fix broken links · store status	☐	
Aug 28–31	Steady sell + health	Must Do (3) daily · prep Sept ARC delivery files	☐	

August comments / problems / wins

Phase Calendar — September 2026

ARC delivery + set up Insider preorder rails before Sep 30.

DATES	FOCUS	CHECKLIST	DONE	COMMENTS
Sep 1–7	File readiness	☐ Final ARC manuscript packaged ☐ Watermark / personalization plan if used ☐ Reviewer spreadsheet columns ready	☐	
Sep 8–14	Preorder setup	☐ Confirm full-novel price path (\$14.99 Insider / \$24.99 retail) ☐ Store pages drafted for preorder ☐ Email sequence drafted for Sep 30 open	☐	
Sep 15–20	ARC countdown	☐ Reminder to ARC team: delivery window Sep 21–23 ☐ Support FAQ for ARC readers ☐ Keep sneak peek selling	☐	
Sep 21–23	ARC delivery	☐ Deliver files ☐ Confirm receipt checklist ☐ Log who received what	☐	
Sep 24–29	Insider launch prep	☐ Whitelist of sneak-peek buyers ready ☐ Sep 30 posts scheduled / drafted ☐ Site countdown / shop copy checked ☐ Trailer / graphics for preorder ready	☐	
Sep 30	Insider opens \$14.99	☐ Announce to list first ☐ Post all platforms ☐ Verify checkout works	☐	

September comments

Phase Calendar — Oct 2026 → Release Nov 1

DATES	FOCUS	CHECKLIST	DONE	COMMENTS
Oct 1–7	Insider week 1	☐ Daily reminder posts (not spam — value + urgency) ☐ Email #2 to list ☐ Help buyers who have issues (kind + clear)	☐	
Oct 8–13	Insider week 2	☐ “Window closing” content ☐ Collect early reviews as allowed ☐ Prep launch-week assets	☐	
Oct 14	Insider ends	☐ Final call post morning + evening ☐ Close / update offers on site ☐ Thank whitelist buyers	☐	
Oct 15–20	Bridge to launch	☐ Retail \$24.99 messaging ready for Nov 1 ☐ Press / blog update if needed ☐ Rest days scheduled	☐	
Oct 21–28	Launch week	☐ Daily content (Must Do 3) ☐ Review request wave ☐ Stories / trailer saturation ☐ Email: “Release Nov 1”	☐	
Oct 29–31	Final 72 hours	☐ All store links tested ☐ Pin release posts ☐ Personal rest plan for Nov 1 evening	☐	
Sat Nov 1	RELEASE DAY \$24.99	☐ Publish / confirm live everywhere ☐ Announce list + all platforms ☐ Thank readers ☐ Log sales end of day ☐ Protect health — celebrate quietly if needed	☐	

Release-week emergency contacts / help notes

Nov 1 evening reflection

Weekly Log (reprint as needed)

One page per week. Hole-punch and add behind the phase calendars.

Week of: _____ to _____

Theme / priority: _____

WEEK GOALS (MAX 5 – COMPLETE THEM)

- ☐ 1. _____
- ☐ 2. _____
- ☐ 3. _____
- ☐ 4. _____
- ☐ 5. _____

DAILY MUST DO (3) TRACKER

DAY	SELL	SHOW UP	TRACK	HEALTH OK?	COMMENTS
Mon	☐	☐	☐	☐	
Tue	☐	☐	☐	☐	
Wed	☐	☐	☐	☐	
Thu	☐	☐	☐	☐	
Fri	☐	☐	☐	☐	
Sat	☐	☐	☐	☐	
Sun	☐	☐	☐	☐	

WEEKLY NUMBERS

METRIC	THIS WEEK	NOTES
Sneak Peek sales		
Insider / preorder sales		
Email signups		
Reviews / ARC returns		
Money in (approx)		

What worked / what to stop / next week's #1 priority

Waiting Room Log — D2D / Amazon / Other

While verification is pending, you still work the Must Do (3). Use this page so nothing falls through.

DATE CHECKED	PLATFORM	STATUS	NEXT ACTION	DONE
	Draft2Digital			☐
	Draft2Digital			☐
	Draft2Digital			☐
	Amazon			☐
	Amazon			☐
	Amazon			☐
	Gumroad			☐
	Other:			☐

IMPORTANT CONTACTS

WHO	HOW TO REACH	WHY	NOTES
Draft2Digital support		Payment / tax / distribution	
Amazon KDP support		Listing / tax / pay	
Gumroad support		Payouts / file issues	
Site / tech help (Cursor)	This project chat	Links, deploy, pages	Say “go” to deploy
Emergency / medical		Your care	

BINDER ORDER (SUGGESTED)

1. Cover / Master Mission
2. Daily Sustainable Checklist (extra copies)
3. Platform Jobs
4. 7-Day Sales & Content Plan
5. Site & Store Go-Live Tasks
6. Aug 15–31 Phase
7. September Phase
8. October → Nov 1 Phase
9. Weekly Logs
10. Waiting Room Log

Promise to yourself

I will not half-do the work. I will complete the Must Do (3) on hard days. I will protect my health so I can keep building.

Signature / date: _____

File location on your computer:

Dropbox/13_SILVERSPINE-SITE/printables/SilverSpine_Launch_Planner_Aug-Nov2026.html

Open → Print → laminate → hole-punch → 1/2" binder.